
Atlantic Richfield Company 
/ 

Anthony R. Brown 
Project Manager, Mining 

4 Centerpointe Drive 
La Palma, CA 90623-1066 

Office: (714)228-6770 
Fax: (714)228-6749 

E-mail: Anthony.Brown@bp.com 

December 16,2011 

VIA ELECTRONIC MAIL AND FIRST CLASS MAIL 

Mr. Steve Way 
US EPA Region 8 
Emergency Response Program (8EPR-SA) 
1595 Wynkoop Street 
Denver, Colorado 80202-1129 , 

RE: Rico Argentine Site << 
Unilateral Administrative Order for Removal Action ("UAO") 
Docket No. CERCLA-08-2011-0005 
Confirmation of Schedule Modifications 

Dear Mr. Way: 

SPA and Atlantic Richfield Company have had recent discussions concerning the scheduling of 
certain tasks identified in the Removal Action Work Plan attached to the above-referenced Unilateral 
Administrative Order (the "UAO") for the Rico-Argentine Site. In my December 7,2011 letter to you, I 
committed to submitting a revised Work Plan schedule on or before December 16,2011. The purpose of 
today's letter is to formally transmit the revised schedule and request EPA's written approval of the 
proposed modifications in accordance with Section XV of the UAO. 

The enclosed "Updated Schedule" replaces Section 8.0 of the Removal Action Work Plan. Task 
descriptions are generally consistent with those in the original schedule, although a few new tasks have 
been added, and some descriptions have been modified slightly based on information learned during the 
performance of field activities in 2011. Completion dates have been adjusted to reflect our recent 
discussions and to a 

llow additional time to perform critical investigations before commencing with the design and 
construction of the'solids repository and treatment system. Where tasks have been completed already, 
this is netted in the Updated Schedule. 

Atlantic Richfield believes the Updated Schedule fully comports with our recent discussions with 
EPA. In light of the solids removal work and pond stability improvements completed in 2011 and 
scheduled for the first half of 2012, the revised completion deadlines should not impose any additional 
threat to public health or the environment or diminish the protectiveness of the removal action. 
Moreover, these changes will help to ensure that a technically sound and reasonable approach is followed 
as the removal action proceeds. 

Thank you for attention to this request. If you have any questions or comments, please feel free 
to contact me at (714) 228-6770 or via e-mail at Anthonv.Brown@bp.com. 
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Sincerely, 

• 6c> 

Tony Brown 
Project Manager 

Enclosure (Updated Schedule, Work Plan Section 8.0) 

cc: Ronald Halsey, Atlantic Richfield Company 
Terry Moore, Atlantic Richfield Company 
Sheila D'Cruz, Esq., Atlantic Richfield Company 
Adam Cohen, Esq., Davis Graham & Stubbs LLP 
William Duffy, Esq., Davis Graham & Stubbs LLP 
Dave McCarthy, Copper Environmental Consulting 
Sandy Riese, EnSci, Inc. 
Tom Kreutz, AECOM 
Doug Yadon, AECOM 
Chris Sanchez, Anderson Engineering 



D a v i s  G r a h a m  &  S t u b b s  L L  

1550 Seventeenth Street • Suite 500 • Denver, Colorado 80202 
DEC 17 

MAILED FROM ZIP CODE 80 20 2 

Mr. Steven Way 
On-Scene Coordinator 
Emergency Response Program (8EPR-SA) 
U.S. EPA Region 8 
1595 Wynkoop St. 
Denver, CO 80202-1129 
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